

Orig - TE-2191
cc - Contractor
cc - Finance
cc - Chrono, RI

DPD-2646-59

DPD-DD/P lmw (20-4-59)

25X1


Contract No. TE-2191
Amendment No. 3

Edgerton, Garmeshausen and Grier, Inc.
1622 South "A" Street
Las Vegas, Nevada

Gentlemen:

1. This document constitutes Amendment No. 3 to Contract No. TE-2191 between Edgerton, Garmeshausen and Grier, Inc., and the United States of America.

2. Additional funds are required to perform the services covered by this contract since Amendment No. 2 covered only funding for approximately a six month period. Therefore, in PART III - ESTIMATED COST AND FIXED-FEE of the contract schedule, Paragraphs 1 and 2, as amended, are deleted and the following paragraphs 1 and 2 are substituted therefor:



25X1

3. By reason of the foregoing amendment the total estimated contract price including the fixed-fee is increased by \$161,650.00, or a new total of \$855,696.47.

4. All other terms, conditions and requirements of Contract No. TE-2191 remain unchanged.

5. Please indicate your receipt of this Amendment No. 3 to Contract No. TE-2191 and your acceptance thereof by executing the original and two copies of this Amendment. Return the fully executed original and one copy thereof to the undersigned and retain the remaining copy for your files.

Very truly yours,

ACKNOWLEDGED AND ACCEPTED
THIS 29 DAY OF April, 1959
EDGERTON, GERMESHAUSEN AND GRIER, INC. Contracting Officer

25X1

SIGNED
BY

25X1

TITLE Exec V. Pres. **SECRET**